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ESTIMATE RUN 10/20/2004

ESTIMATE SUMMARY 07:14:17

CONTID: C13897 ESTIMATE NO: 0013 FINL 2002

PCN: 13897-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 - Sedalia PERCENT TIME:

PROJECT NO: NH 0852-088

SH 85 - Sedalia

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 04/14/2003

18450 E. 28TH AVENUE DATE LET 02/27/2003 DATE WORK BEGAN

DATE AWARDED 03/03/2003 DATE TIME STOPPED 05/25/2004

DATE CONTRACT EXECUTED 03/25/2003 DATE ACCEPTED 05/25/2004

AURORA CO 80011 303-363-1000 DATE NOTICE TO PROCEED 04/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,471,186.29 PARTICIPATING $ $ 1,100.07

AWARD PROJECT AMT: 4,573,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,649.16

SECURITIES ENCUMBERED -23,649.16

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.96

210.0 TIME ALLOW:

ORIG TIME ALLOW:

208 WORK DAYS

WORK DAYS180

100.00%

-0.02

1,100.07

1,100.07

1,100.07

$

$

$

$

5,471,186.31

0.00

5,471,186.31

0.00

5,471,186.31

0.00

0.00

5,471,186.31

0.00

AMOUNT DUE 5,471,186.31 1,100.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,100.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000

0010 REMOVAL OF TREE 17.000 17.000

EACH 0.000 0.00

620.00000 17.000 10,540.00

202-00010

0015 REMOVAL OF HEADWALL 7.000 7.000

EACH 0.000 0.00

200.00000 7.000 1,400.00

202-00015

0020 REMOVAL OF CONCRETE BOX CULVERT 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

202-00020

0025 REMOVAL OF RIPRAP 27.000 27.000

SY 0.000 0.00

6.00000 27.000 162.00

202-00027

0030 REMOVAL OF PIPE 225.000 225.000

LF 0.000 0.00

15.00000 225.000 3,375.00

202-00035

0035 REMOVAL OF END SECTION 5.000 5.000

EACH 0.000 0.00

200.00000 5.000 1,000.00

202-00037

0040 REMOVAL OF GUARD POST 3.000 3.000

EACH 0.000 0.00

80.00000 3.000 240.00

202-00080

0045 *REMOVAL OF DELINEATOR 174.000 174.000

EACH 0.000 0.00

1.00000 174.000 174.00

202-00090

0050 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 9.000 9.000

SY 0.000 0.00

50.00000 9.000 450.00

202-00190

0055 REMOVAL OF CURB AND GUTTER 174.000 174.000

LF 0.000 0.00

3.00000 174.000 522.00

202-00203
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CONCRETE PAVEMENT 14,110.000 14,110.000

SY 0.000 0.00

1.70000 14,110.000 23,987.00

202-00210

0065 *REMOVAL OF ASPHALT MAT 26,701.000 26,701.000

SY 0.000 0.00

1.70000 26,701.000 45,391.70

202-00220

0070 *REMOVAL OF PAVEMENT MARKING 11,699.000 11,699.000

SF 0.000 0.00

1.03000 11,699.000 12,049.97

202-00250

0075 *REMOVAL OF GROUND SIGN 33.000 33.000

EACH 0.000 0.00

50.00000 33.000 1,650.00

202-00810

0080 REMOVAL OF SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00815

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

202-00828

0090 *REMOVAL OF FENCE 15,198.000 15,198.000

LF 0.000 0.00

0.26000 15,198.000 3,951.48

202-01000

0095 *REMOVAL OF GUARDRAIL TYPE 3 563.000 563.000

LF 0.000 0.00

4.00000 563.000 2,252.00

202-01130

0100 *REMOVAL OF END ANCHORAGE 11.000 11.000

EACH 0.000 0.00

100.00000 11.000 1,100.00

202-01300

0105 *SANDBLASTING 4,126.000 4,126.000

SF 0.000 0.00

0.50000 4,126.000 2,063.00

202-05150

0110 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,728.000 115,728.000

CY 0.000 0.00

2.85000 115,728.000 329,824.80

203-00010
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PROOF ROLLING 7.000 7.000

HOUR 0.000 0.00

120.00000 7.000 840.00

203-01100

0120 BLADING 21.000 21.000

HOUR 0.000 0.00

130.00000 21.000 2,730.00

203-01500

0125 *POTHOLING 39.000 39.000

HOUR 0.000 0.00

260.00000 39.000 10,140.00

203-01597

0130 STRUCTURE EXCAVATION 2,988.000 2,954.000

CY 34.000 136.00

4.00000 2,988.000 11,952.00

206-00000

0135 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 180.000 180.000

CY 0.000 0.00

80.00000 180.000 14,400.00

206-00060

0140 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

206-01781

0145 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

206-01782

0150 SHORING (AREA 3) 0.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

206-01783

0155 SHORING (AREA 4) 0.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

206-01784

0160 TOPSOIL 15,381.000 15,381.000

CY 0.000 0.00

1.50000 15,381.000 23,071.50

207-00205

0165 EROSION LOG 453.000 453.000

LF 0.000 0.00

6.00000 453.000 2,718.00

208-00005
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 252.000 252.000

EACH 0.000 0.00

17.50000 252.000 4,410.00

208-00011

0175 SILT FENCE 1,864.000 1,864.000

LF 0.000 0.00

2.00000 1,864.000 3,728.00

208-00020

0180 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045

0185 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00070

0190 SEDIMENT REMOVAL AND DISPOSAL 5.000 5.000

CY 0.000 0.00

67.00000 5.000 335.00

208-00110

0195 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

208-00200

0200 WATER 1,446.000 1,446.000

MGAL 0.000 0.00

15.00000 1,446.000 21,690.00

209-00000

0205 *RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

210-00001

0210 *RESET MAILBOX STRUCTURE 3.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

210-00010

0215 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00810

0220 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

210-00815
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 26.400 25.000

ACRE 1.400 420.00

300.00000 26.400 7,920.00

212-00006

0230 *MULCHING (WEED FREE HAY) 33.200 31.800

ACRE 1.400 420.00

300.00000 33.200 9,960.00

213-00002

0235 *MULCHING (WOOD CHIP) 351.000 351.000

CF 0.000 0.00

2.00000 351.000 702.00

213-00008

0240 *MULCH TACKIFIER 3,959.000 3,750.000

LB 209.000 418.00

2.00000 3,959.000 7,918.00

213-00061

0245 *DECIDUOUS TREE (2.5 INCH CALIPER) 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

214-00225

0250 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 112.000 112.000

EACH 0.000 0.00

40.00000 112.000 4,480.00

214-00350

0255 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

214-00506

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

214-00508

0265 *TRANSPLANT TREE (1.5 TO 3 INCH) 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

215-00030

0270 *SOIL RETENTION BLANKET (PLASTIC) 4,242.000 4,242.000

SY 0.000 0.00

6.00000 4,242.000 25,452.00

216-00035

0275 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,554.000 4,554.000

SY 0.000 0.00

2.00000 4,554.000 9,108.00

216-00041



CONTID: C13897 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 1.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

217-00020

0285 AGGREGATE BASE COURSE (SPECIAL) 15,238.620 15,238.620

TON 0.000 0.00

8.00000 15,238.620 121,908.96

304-09014

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 645.890 645.890

TON 0.000 0.00

90.00000 645.890 58,130.10

403-00720

0295 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 11,470.290 11,470.290

TON 0.000 0.00

36.50000 11,470.290 418,665.59

403-32741

0300 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 2,029.460 2,029.460

TON 0.000 0.00

38.00000 2,029.460 77,119.48

403-34841

0305 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 12,334.510 12,334.510

TON 0.000 0.00

44.00000 12,334.510 542,718.44

403-34871

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,496.000 5,496.000

GAL 0.000 0.00

0.60000 5,496.000 3,297.60

411-10255

0315 *CONCRETE PAVEMENT (6 INCH) 423.000 423.000

SY 0.000 0.00

36.00000 423.000 15,228.00

412-00600

0320 *CONCRETE PAVEMENT (8 INCH) 3,072.000 3,072.000

SY 0.000 0.00

31.00000 3,072.000 95,232.00

412-00800

0325 *CONCRETE PAVEMENT (10 INCH) 43,023.000 43,023.000

SY 0.000 0.00

24.00000 43,023.000 1,032,552.00

412-01000

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,743.000 3,743.000

SY 0.000 0.00

2.00000 3,743.000 7,486.00

420-00100
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (36 INCH) 42.000 42.000

LF 0.000 0.00

225.00000 42.000 9,450.00

503-00036

0340 RIPRAP (SPECIAL) 1,502.000 1,502.000

CY 0.000 0.00

38.00000 1,502.000 57,076.00

506-00010

0345 RIPRAP (6 INCH) 190.000 190.000

CY 0.000 0.00

35.00000 190.000 6,650.00

506-00206

0350 RIPRAP (12 INCH) 107.000 107.000

CY 0.000 0.00

45.00000 107.000 4,815.00

506-00212

0355 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 61.620 61.620

TON 0.000 0.00

135.00000 61.620 8,318.70

507-00400

0360 CONCRETE CLASS B 75.100 75.100

CY 0.000 0.00

300.00000 75.100 22,530.00

601-01000

0365 REINFORCING STEEL (EPOXY COATED) 2,682.000 2,682.000

LB 0.000 0.00

1.00000 2,682.000 2,682.00

602-00020

0370 15 INCH REINFORCED CONCRETE PIPE 432.000 432.000

LF 0.000 0.00

30.00000 432.000 12,960.00

603-01150

0375 18 INCH REINFORCED CONCRETE PIPE 1,529.000 1,529.000

LF 0.000 0.00

36.00000 1,529.000 55,044.00

603-01180

0380 24 INCH REINFORCED CONCRETE PIPE 383.000 383.000

LF 0.000 0.00

37.00000 383.000 14,171.00

603-01240

0385 48 INCH REINFORCED CONCRETE PIPE 151.000 151.000

LF 0.000 0.00

80.00000 151.000 12,080.00

603-01480
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

603-05018

0395 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

603-05024

0400 15 INCH CORRUGATED STEEL PIPE 67.000 67.000

LF 0.000 0.00

32.00000 67.000 2,144.00

603-10150

0405 18 INCH CORRUGATED STEEL PIPE 475.000 475.000

LF 0.000 0.00

32.00000 475.000 15,200.00

603-10180

0410 24 INCH CORRUGATED STEEL PIPE 108.000 108.000

LF 0.000 0.00

36.00000 108.000 3,888.00

603-10240

0415 15 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

603-30015

0420 18 INCH STEEL END SECTION 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

603-30018

0425 24 INCH STEEL END SECTION 9.000 10.000

EACH -1.000 -200.00

200.00000 9.000 1,800.00

603-30024

0430 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 240.000 240.000

LF 0.000 0.00

240.00000 240.000 57,600.00

603-70604

0435 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 167.000 167.000

LF 0.000 0.00

280.00000 167.000 46,760.00

603-70804

0440 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

604-00305
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 INLET TYPE 16 (5 FOOT) 37.000 37.000

EACH 0.000 0.00

1,300.00000 37.000 48,100.00

604-16005

0450 INLET TYPE 16 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

1,800.00000 5.000 9,000.00

604-16010

0455 INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

604-19205

0460 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-30015

0465 GRATING AND FRAME 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

604-50062

0470 SLOTTED VANE DRAIN 14.000 14.000

EACH 0.000 0.00

1,000.00000 14.000 14,000.00

604-56000

0475 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,607.000 8,607.000

LF 0.000 0.00

10.00000 8,607.000 86,070.00

606-00301

0480 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

606-01340

0485 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01385

0490 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01390

0495 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

606-02003
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE (FLARED) 27.000 27.000

EACH 0.000 0.00

1,100.00000 27.000 29,700.00

606-02005

0505 *END POST 3.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

607-00005

0510 *CORNER AND LINE BRACE POST 61.000 61.000

EACH 0.000 0.00

100.00000 61.000 6,100.00

607-00010

0515 *FENCE BARBED WIRE WITH METAL POSTS 15,859.000 15,859.000

LF 0.000 0.00

1.00000 15,859.000 15,859.00

607-01000

0520 *FENCE WOOD RAILING 0.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

607-11460

0525 *FENCE (PLASTIC) 393.000 393.000

LF 0.000 0.00

5.00000 393.000 1,965.00

607-11525

0530 *16 FOOT GATE 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60116

0535 *CONCRETE SIDEWALK (6 INCH) 5,837.000 5,837.000

SY 0.000 0.00

22.00000 5,837.000 128,414.00

608-00006

0540 *CONCRETE CURB RAMP 94.000 94.000

SY 0.000 0.00

80.00000 94.000 7,520.00

608-00010

0545 *CURB AND GUTTER TYPE 2 (SECTION I-B) 820.000 820.000

LF 0.000 0.00

8.00000 820.000 6,560.00

609-21010

0550 *CURB AND GUTTER TYPE 2 (SECTION I-M) 10,483.000 10,483.000

LF 0.000 0.00

5.50000 10,483.000 57,656.50

609-21011
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PCN: 13897-BID ESTIMATE RUN 10/20/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION II-M) 14,973.000 14,973.000

LF 0.000 0.00

9.00000 14,973.000 134,757.00

609-21021

0560 GUTTER TYPE 2 (2 FOOT) 429.000 429.000

LF 0.000 0.00

11.00000 429.000 4,719.00

609-24002

0565 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 46,564.000 46,564.000

SF 0.000 0.00

4.00000 46,564.000 186,256.00

610-00024

0570 *DELINEATOR (TYPE I) 13.000 13.000

EACH 0.000 0.00

15.00000 13.000 195.00

612-00001

0575 *DELINEATOR (TYPE II) 19.000 19.000

EACH 0.000 0.00

15.00000 19.000 285.00

612-00002

0580 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00003

0585 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,143.000 1,143.000

LF 0.000 0.00

7.00000 1,143.000 8,001.00

613-01200

0590 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,724.000 1,724.000

LF 0.000 0.00

7.00000 1,724.000 12,068.00

613-01300

0595 *WIRING 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

613-10000

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

613-70400

0605 *SIGN PANEL (CLASS I) 329.000 329.000

SF 0.000 0.00

14.00000 329.000 4,606.00

614-00011
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PROJECT: NH 0852-088 ESTIMATE NO: 0013 07:14:17
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UNIT PRICE
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0610 *SIGN PANEL (CLASS II) 99.000 99.000

SF 0.000 0.00

14.00000 99.000 1,386.00

614-00012

0615 *SIGN PANEL (CLASS III) 94.000 94.000

SF 0.000 0.00

14.00000 94.000 1,316.00

614-00013

0620 *STEEL SIGN POST (2 INCH ROUND) 618.000 618.000

LF 0.000 0.00

14.00000 618.000 8,652.00

614-01502

0625 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 252.000 252.000

LF 0.000 0.00

25.00000 252.000 6,300.00

614-01582

0630 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

614-70116

0630 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0635 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

614-70336

0635 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-70560

0640 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

0645 *PEDESTRIAN PUSH BUTTON 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

614-72860
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CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

0650 *FIRE PREEMPTION UNIT 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

614-72864

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

614-72886

0655 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

12,750.00000 0.000 0.00

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

614-81010

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLES 
WITH LIGHTS

0.000

EACH 0.000 0.00

10,096.70000 0.000 0.00

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
WITH LIGHTS

0.000

EACH 0.000 0.00

9,174.45000 0.000 0.00

0665 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

614-82010

0665 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
STEEL (1MA)

0.000

EACH 0.000 0.00

8,602.20000 0.000 0.00

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-84000

0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

450.00000 0.000 0.00
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PERIOD
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CAT NO0200 ROADWAY 

0675 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

18,273.31000 1.000 18,273.31

614-86245

0675 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

15,532.31000 0.000 0.00

0680 DETOUR CULVERT PIPE 587.000 587.000

LF 0.000 0.00

40.00000 587.000 23,480.00

617-03010

0685 CONNECT TO EXISTING WATERLINE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

619-00007

0690 6 INCH DUCTILE IRON PIPE 0.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

619-06060

0695 *DETOUR PAVEMENT 6,233.000 6,233.000

SY 0.000 0.00

11.50000 6,233.000 71,679.50

621-00450

0700 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

625-00000

0705 MOBILIZATION 1.000 1.000

L S 0.000 0.00

230,000.00000 1.000 230,000.00

626-00000

0710 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-01000

0715 *EPOXY PAVEMENT MARKING 403.000 403.000

GAL 0.000 0.00

55.00000 403.000 22,165.00

627-00005

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 719.000 719.000

GAL 0.000 0.00

33.00000 719.000 23,727.00

627-00012
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0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,504.000 1,504.000

SF 0.000 0.00

13.00000 1,504.000 19,552.00

627-03003

0730 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

979.000 979.000

SF 0.000 0.00

11.30000 979.000 11,062.70

627-30405

0735 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,463.000 1,463.000

SF 0.000 0.00

9.20000 1,463.000 13,459.60

627-30410

0740 *FLAGGING 3,407.000 3,407.000

HOUR 0.000 0.00

18.50000 3,407.000 63,029.50

630-00000

0745 *TRAFFIC CONTROL INSPECTION 130.000 130.000

DAY 0.000 0.00

100.00000 130.000 13,000.00

630-00007

0750 *TRAFFIC CONTROL MANAGEMENT 181.000 181.000

DAY 0.000 0.00

360.00000 181.000 65,160.00

630-00012

0755 *FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

630-80001

0760 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

630-80336

0765 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 87.000 87.000

EACH 0.000 0.00

60.00000 87.000 5,220.00

630-80341

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 42.000

EACH 0.000 0.00

100.00000 42.000 4,200.00

630-80342

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

630-80343
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0780 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 185.000 185.000

SF 0.000 0.00

15.00000 185.000 2,775.00

630-80344

0785 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

630-80355

0790 *DRUM CHANNELIZING DEVICE 217.000 217.000

EACH 0.000 0.00

30.00000 217.000 6,510.00

630-80360

0795 CONCRETE BARRIER (TEMPORARY) 5,140.000 5,140.000

LF 0.000 0.00

15.00000 5,140.000 77,100.00

630-80370

0800 *TRAFFIC CONE 125.000 125.000

EACH 0.000 0.00

15.00000 125.000 1,875.00

630-80380

0805 *IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

630-85010

0810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

630-86800

0815 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0820 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0825 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0830 F/A ASPHALT PAVEMENT INCENTIVE 12,751.330 12,751.330

F A 0.000 0.00

1.00000 12,751.330 12,751.33

700-70012
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0835 F/A CONCRETE INCENTIVE PAYMENT 18,814.200 18,814.200

F A 0.000 0.00

1.00000 18,814.200 18,814.20

700-70013

0840 F/A OJT COLORADO TRAINING PROGRAM 352.800 0.000

F A 352.800 352.80

1.00000 352.800 352.80

700-70022

0845 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0850 F/A QUALITY INCENTIVE PAYMENT -1,324.910 -1,324.910

F A 0.000 0.00

1.00000 -1,324.910 -1,324.91

700-70025

0855 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0860 F/A LANDSCAPING 3,223.460 1,072.500

F A 2,150.960 2,150.96

1.00000 3,223.460 3,223.46

700-70035

0865 F/A PRAIRIE DOG 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0870 F/A RAILROAD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040

0875 F/A RAILROAD FLAGGING 14,538.380 13,168.070

F A 1,370.310 1,370.31

1.00000 14,538.380 14,538.38

700-70042

0880 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,237.550 1,237.550

F A 0.000 0.00

1.00000 1,237.550 1,237.55

700-70082

0885 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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0973 EMB MATL (CIP) CO #2 2,410.000 2,410.000

CY 0.000 0.00

20.00000 2,410.000 48,200.00

203-00060

0975 15 IN RCES CO # 2 1.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

603-05015

0980 30 IN CSP CO # 2 120.000 120.000

LF 0.000 0.00

52.00000 120.000 6,240.00

603-10300

0985 30 IN SES CO # 2 3.000 3.000

EACH 0.000 0.00

420.00000 3.000 1,260.00

603-30030

0990 CONST SURVEYING CO # 2 1.000 1.000

L S 0.000 0.00

17,325.32000 1.000 17,325.32

625-00000

0995 MOBILIZATION CO # 2 1.000 1.000

L S 0.000 0.00

23,250.00000 1.000 23,250.00

626-00000

1000 F/A ASPH PVMT INCENTIVE CO # 2 0.000 0.000

F A 0.000 0.00

27,175.00000 0.000 0.00

700-70012

1005 F/A CONC INCENTIVE PYMT CO # 2 0.000 0.000

F A 0.000 0.00

7,010.00000 0.000 0.00

700-70013

1010 F/A QUALITY INCENTIVE PYMT CO # 2 0.000 0.000

F A 0.000 0.00

13,270.00000 0.000 0.00

700-70025

1015 LIGHT STD ALUM (40 FT) CO # 4 2.000 2.000

EACH 0.000 0.00

2,461.00000 2.000 4,922.00

613-30400

1020 LIGHT STD FOUNDATION CO # 4 2.000 2.000

EACH 0.000 0.00

1,242.00000 2.000 2,484.00

613-40010
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1025 BITUM SIDEWALK CO #2 80.360 80.360

TON 0.000 0.00

90.00000 80.360 7,232.40

608-01000

1030 CONST SURVEYING (HOUR) CO #5 15.000 15.000

HOUR 0.000 0.00

100.00000 15.000 1,500.00

625-00001

1035 F/A REMOVAL OF BRIDGE 10,511.720 10,511.720

F A 0.000 0.00

1.00000 10,511.720 10,511.72

700-70034

1040 F/A WATER LINE SLEEVE 1,583.130 1,583.130

F A 0.000 0.00

1.00000 1,583.130 1,583.13

700-70033

1045 14 FT CATTLE GD 1.000 1.000

EACH 0.000 0.00

4,849.51000 1.000 4,849.51

611-00014

1050 DELIN (FLEX) (TY I) 136.000 136.000

EACH 0.000 0.00

24.20000 136.000 3,291.20

612-00041

1055 DELIN (FLEX) (TY II) 165.000 165.000

EACH 0.000 0.00

26.40000 165.000 4,356.00

612-00042

1060 DELIN (FLEX) (TY III) 67.000 67.000

EACH 0.000 0.00

28.60000 67.000 1,916.20

612-00043

1065 2 IN ELEC COND (JACKED) 150.000 150.000

LF 0.000 0.00

15.40000 150.000 2,310.00

613-00201

1070 RES GDRAIL TY 3 CO #11 315.000 315.000

LF 0.000 0.00

5.78000 315.000 1,820.70

210-01130

1080 F/A RENTAL OF RESIDENCE 2,596.250 2,596.250

F A 0.000 0.00

1.00000 2,596.250 2,596.25

700-70033
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1085 PVMT MKG PAINT 5.000 5.000

GAL 0.000 0.00

127.10000 5.000 635.50

627-00001

1090 *REMOVAL OF ASPHALT MAT (PLANING) ROADWAY 2,193.000 2,193.000

SY 0.000 0.00

4.65000 2,193.000 10,197.45

202-00240

CAT 0200 $5,068.07 5,264,152.62CURRENT AMT 5,264,152.62 $$

CAT NO0300 G-17-CF 

0895 STRUCTURE EXCAVATION 2,886.000 2,886.000

CY 0.000 0.00

4.00000 2,886.000 11,544.00

206-00000

0900 STRUCTURE BACKFILL (CLASS 2) 1,931.000 1,931.000

CY 0.000 0.00

6.00000 1,931.000 11,586.00

206-00200

0905 SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

206-01785

0910 STRUCTURAL PLATE ARCH (SPECIAL) 114.000 114.000

LF 0.000 0.00

600.00000 114.000 68,400.00

510-20100

0910 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH 0.000

LF 0.000 0.00

290.00000 0.000 0.00

0915 CONCRETE CLASS B 109.400 109.400

CY 0.000 0.00

300.00000 109.400 32,820.00

601-01000

0920 REINFORCING STEEL (EPOXY COATED) 7,429.000 7,429.000

LB 0.000 0.00

1.00000 7,429.000 7,429.00

602-00020

1075 CLASS 5 FINISH CO #12 915.000 915.000

SF 0.000 0.00

2.40000 915.000 2,196.00

601-40200

CAT 0300 $0.00 148,975.00CURRENT AMT 148,975.00 $$
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CAT NO0305 G-16-C 

0925 REMOVAL OF ASPHALT MAT (PLANING) 657.000 657.000

SY 0.000 0.00

4.65000 657.000 3,055.05

202-00240

0930 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 72.480 72.480

TON 0.000 0.00

44.00000 72.480 3,189.12

403-34871

0935 *GEOTEXTILE (PAVING) 542.000 542.000

SY 0.000 0.00

10.00000 542.000 5,420.00

420-00500

0940 *CONCRETE SEALER 175.000 175.000

SY 0.000 0.00

8.50000 175.000 1,487.50

515-00400

0945 CONCRETE SEALER (CALCIUM NITRITE) 175.000 175.000

SY 0.000 0.00

70.00000 175.000 12,250.00

515-00410

0950 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

518-01002

0955 CONCRETE (PATCHING) 225.000 225.000

SF 0.000 0.00

25.00000 225.000 5,625.00

601-06150

CAT 0305 $0.00 31,026.67CURRENT AMT 31,026.67 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0965 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0970 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1095 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -3,968.000 0.000

DOL -3,968.000 -3,968.00

1.00000 -3,968.000 -3,968.00

900-00006

CAT 0400 $-3,968.00 27,032.00CURRENT AMT 27,032.00 $$

PROJECT TOTAL 1,100.07 $ 5,471,186.29CURRENT AMT 5,471,186.29 $$


